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Engineer
Estimate
Contractor
Payments

Award Amt.
Chng. Ord. Amt.
Total Amt.
Mod. C.N. 

Prog. C.E.
C.E. Costs
Mod. C.E.

C.N.
Used

C.E.
Used

Contract
Time
Used

C.E.
Cost

57

53

46

40

47

Proj. Count

Proj. Count

Proj. Count

Proj. Count

Proj. Count

District 1 - Missoula

District 2 - Butte

District 3 - Great Falls 

District 4 - Glendive

District 5 - Billings

 126,333,496

  85,806,516

 104,494,402

 149,445,144

  92,143,947

$

$

$

$

$

  90,448,621

  70,908,819

  80,681,438

 113,079,190

  82,408,393

$

$

$

$

$

 121,624,984

  78,205,679

 100,910,209

 150,959,418

  91,032,457

$

$

$

$

$

  3,831,257

  4,090,190

  2,045,224

  2,045,921

  1,555,006

$

$

$

$

$

 125,456,240

  82,295,870

 102,955,432

 153,005,338

  92,587,463

$

$

$

$

$

 121,624,984

  78,205,679

 100,910,209

 150,959,418

  91,032,457

$

$

$

$

$

  12,418,618

   7,973,335

  10,141,488

  13,565,235

   9,103,912

$

$

$

$

$

  11,133,369

   9,264,061

   7,805,184

  11,213,002

  10,479,637

$

$

$

$

$

   7,065,544

   6,373,964

   3,341,149

   5,667,912

   6,573,149

$

$

$

$

$

73

89

79

74

89

%

%

%

%

%

80

102

71

80

102

%

%

%

%

%

69

71

71

74

74

%

%

%

%

%

12.3

13.1

9.7

9.9

12.7

%

%

%

%

%

Percentages

Statewide Totals

Proj. Count
243  558,223,505$

 437,526,461$

 542,732,747$

  13,567,598$

 556,300,343$

 551,683,770$

  53,202,588$

  49,895,253$

  58,270,371$ 87 % 85.6% 72 % 11.4 %


